Rpt-ID: RCPESPRJ Georgia Date: 06/18/2014
User: krender Department of Transportation Page 1 of 7

Estimate Summary By Project
Contract ID: B14384-12-000-0 Estimate Number: 0020 Pay Period: 06/03/2014

to 06/16/2014

Contract Location: Time Allowed: 1183 Days
SR 136 @CAMP CREEK TO US 41/SR 3 AND SR 136 OVER C Elapsed Calender Days: 651 Days
Percent Time: 55.03
District: 6 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 07/20/2012

P. O. DRAWER 970 Date Awarded: 08/03/2012
Date Contract Executed: 08/29/2012
Date Notice to Proceed: 09/04/2012

MARIETTA GA 30061-0970 Date Work Began: 11/05/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2015

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $15,418,555.91 Counties:

Original Contract Amount $15,053,201.73 Gordon

Funds Available $8,217,798.94

Percent Complete 44.80%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
610930- $15,418,555.90 $15,053,201.72 $8,217,798.93  46.70% $569,794.34

Chief Engineer
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06/03/2014
to 06/16/2014

Project Number:

Federal State Project Number:

610930-

I-75 INTERCHANGE @ SR136 FM CAMP CRK TO S

STPIM-0075-03(210)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$5,526,564.92 $5,070,729.46
$1,381,641.38 $1,267,682.50
$6,908,206.30 $6,338,411.96
$292,550.67 $292,550.67
$7,200,756.97 $6,630,962.63
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$7,200,756.97 $6,630,962.63

Total Payable:

This Estimate

$455,835.46
$113,958.88
$569,794.34
$0.00
$569,794.34
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$569,794.34
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Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 577
308884.830 1103
.680 $31,815.14 $210,041.68
STPIM-0075-03(210)
0010 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 4.000 10.000
8500.000 .000
10.000 $.00 $85,000.00
0051 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 1,170.303
TL & H LIME 65.940 .000
1,170.303 $.00 $77,169.78
RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2
25 mm Temp Paving
0056 402-3133 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 415.950
MATL 81.020 .000
415.950 $.00 $33,700.27
Specification Item - 400.5.01 (D)
Asphaltic Concrete for Temporary Detours
0061 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 787.880
TL 64.320 .000
787.880 $.00 $50,676.44
Specification Item - 400.5.01 (D)
Asphaltic Concrete for Temporary Detours
0085 433-1200 REINF CONC APPROACH SLAB, INCL SLOPED E SY 486.000 121.667
117.160 121.666
243.333 $14,254.39 $28,508.89
0090 439-0026 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THk SY 42,658.000 15,058.815
60.250 4,793.252
19,852.067 $288,793.43 $1,196,087.04
0190 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 468.000 469.100
39.040 .000
469.100 $.00 $18,313.66
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0215 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 4.000
438.130 .000
4.000 $.00 $1,752.52
Category Amount: $334,862.96 $1,701,250.28
Category Number: (0070 MSE WALLS
0265 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 2,370.000 2,622.000
48.440 .000
2,622.000 $.00 $127,009.68
1
Category Amount: $0.00 $127,009.68
Category Number: (0020 EROSION CONTROL
0330 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 330.000 1,021.000
1.100 .000
1,021.000 $.00 $1,123.10
0385 700-6910 PERMANENT GRASSING AC 19.000 10.427
425.000 570
10.997 $242.25 $4,673.73
0415 163-0232 TEMPORARY GRASSING AC 9.500 10.774
275.000 135
10.909 $37.13 $2,999.98
0445 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 70.000 37.500
85.000 .750
38.250 $63.75 $3,251.25
0475 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 15.000 18.000
857.760 1.000
19.000 $857.76 $16,297.44
0480 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 70.000 93.000
30.000 .000
93.000 $.00 $2,790.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0490 167-1500 WATER QUALITY INSPECTIONS MO 38.000 19.000
100.000 1.000
20.000 $100.00 $2,000.00
0650 163-0240 MULCH TN 95.000 103.807
200.000 .000
103.807 $.00 $20,761.40
Category Amount: $1,300.89 $53,896.90
Category Number: (0010 ROADWAY
0695 210-0100 GRADING COMPLETE - LS 1.000 522
3276513.150 .040
.562 $131,060.53 $1,841,400.39
STPIM-0075-03(210)
0696 210-0250 UNDERCUT EXCAVATION CcY .000 439.132
7.500 .000
439.132 $.00 $3,293.49
STPIM-0075-03(210) - UNDERCUT EXCAVATION
Category Amount: $131,060.53 $1,844,693.88
Category Number: (0020 EROSION CONTROL
0720 318-3000 AGGR SURF CRS TN 200.000 288.810
19.400 38.410
327.220 $745.15 $6,348.07
Category Amount: $745.15 $6,348.07
Category Number: (0010 ROADWAY
0740 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 91.000 142.430
588.830 .000
142.430 $.00 $83,867.06
0790 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 13.000 16.000
70.100 .000
16.000 $.00 $1,121.60
Category Amount: $0.00 $84,988.66
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE NO. 1 OVER CAMP CREEK
0840 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 372.000 579.992
39.780 .000
579.992 $.00 $23,072.08
Category Amount: $0.00 $23,072.08
Category Number: (0010 ROADWAY
1045 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 4,300.000 6,467.250
24.670 .000
6,467.250 $.00 $159,547.06
1175 310-1101 GR AGGR BASE CRS, INCL MATL TN 47,200.000 27,379.394
18.430 1,268.810
28,648.204 $23,384.17 $527,986.40
Category Amount: $23,384.17 $687,533.46
Category Number: (0020 EROSION CONTROL
1180 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DANLF 1,900.000 1,148.250
2.350 34.500
1,182.750 $81.08 $2,779.46
Category Amount: $81.08 $2,779.46
Category Number: (0010 ROADWAY
1190 207-0203 FOUND BKFILL MATL, TP II cYy 33.000 196.981
50.290 .000
196.981 $.00 $9,906.17
1220 620-0200 TEMPORARY BARRIER, METHOD NO. 2 LF 6,700.000 .000
63.620 1,342.500
1,342.500 $85,409.85 $85,409.85
Category Amount: $85,409.85 $95,316.02
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -7,179.060
1.000 -7,050.290
-14,229.350 $-7,050.29 ($14,229.35)
(IN #1)
Category Amount: $-7,050.29 $-14,229.35
Project Total Amount: $569,794.34 $6,908,206.30



